
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 259 
  Date: 2015-08-28  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: ----    Noon:  mostly sunny      3:00 pm:  partly sunny 

 Temperature:   7:30 am:   ---°    Noon:  79°      3:00 pm:  79° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

0 

1 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

1 

1 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 0 0 2 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 1 1 0 2 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 1 0 0 1 

Total:    8 1 0 9 
 
 

DAILY REPORT 

Activities Today: 

1) Labor: assisting trades; general site cleaning 

2) Site Work: continuing with trenching work for light poles 

3) Electrical:  continuing addressing misc. items; placing conduit for light poles 

4) Elevator: continuing with elevator installation;  

5) Mason: continuing with blocking around elevator doors 

6) HVAC: continuing with getting RTUs operational; getting all HVAC units operational 

7) Doors: continuing with door hardware installation 



PHOTO INDEX 

 

 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing infill at elevator door threshold. 

 

Photo showing HVAC control panel that is fully 

operational. 

 

Photo showing HVAC technician and 

manufacturer’s rep getting the systems up and 

running. 

 

Photo showing trenching for light poles in 

progress. 


